




Erin Wastewater
Servicing Project
**Construction Works
& Traffic Control**

March 21, 2023

Construction Work Areas Overview




Construction Work Areas

- 1 Watermain Relocation on Main Street, Erin Village
 - Main Street south of Wellington Road 124
 - Main Street between Church Boulevard & Water Street
 - Main Street / Water Street intersection
- 2 Twin Forcemain along Wellington Rd 52, Erin
 - Influent forcemain from WRRF west to Hwy 124
 - Effluent forcemain from WRRF east to Winston Churchill Blvd.
 - Effluent gravity sewer along Winston Churchill Blvd. to outfall
- 3 Sewer/Watermain/Road Work on Trafalgar Road, Hillsburgh
 - Upper Canada Drive to Elora-Cataract Trail
- 4 Microtunneling & Shaft Installation on Main Street, Erin Village
 - Main Street from Elora-Cataract Trail to Highway 124 intersection




Main Street, Village of Erin - Watermain Relocation

- Road signs in place along approach roads warning of delays
- Lane restrictions controlled by flaggers




South of Highway 124

- Work started in February 2023
- To be completed this week



Church Blvd to Water Street


- Work completed yesterday
- Water shut off from 9am to 7pm
- Water shut-off notices were delivered on **March 14th**




Main Street / Water Street

- Work started today and will be completed by end of week
- Water shutoff will not be required as watermain is looped around park

Wellington Rd 52 / Winston Churchill Blvd - Twin Sanitary Forcemains




- Work is anticipated to start the week of **March 27th**
- Temporary lane closure will be required along the course of construction
- Road signage warning of delays are in place along approach roads
- A construction notice was issued to properties adjacent to the closed section of the road on **December 21st, 2022**.



- Work is anticipated to start the week of **April 3rd**
- Temporary lane closure will be required along the course of construction
- Short term temporary road closures will be required for installation of some infrastructure
- Road signage warning of delays are in place along approach roads
- A construction notice will be issued to the adjacent properties **this week**

Trafalgar Road, Hillsburgh - Sewer/Watermain/Road Work

- Work is anticipated to start the week of **April 3rd**
- Full road closure will be required along Trafalgar Road from Upper Canada Drive to the Elora-Cataract Trail
- Advanced signage informing the public of the upcoming road closure will be in place by **March 24th**
- Detour signage will be in place by **March 31st**, prior to road closure
- Construction notices were distributed to properties adjacent to the closed section of road on **March 13th**



Main Street, Village of Erin - Trunk Sewer via Micro-tunneling

- Work to start following completion of utility relocations
- Two-way traffic flow will be maintained
 - Jogs may be required around microtunneling shaft locations
 - Lane restrictions may be required at creek crossing south of Wellington Road 124 intersection
- Traffic signage warning of potential delays will be in place along approach roads
- Truck detour route signage will be in place before work starts





Thank you for attending

All notices are also posted on the [Town's Project Updates webpage](#)

If you have additional questions, please contact us at:

✉ digerin@erin.ca

☎ (519) 855-4407 ext. 262

🌐 www.erin.ca

